CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE

PROJECT NoO. WWQ0702 PROJECT DESCRIPTION

PROJECT TITLE NORTH TREATMENT PLANT FLOW DIVERSION (S) Diversion of 1.5 MG of wastewater flow from the North Treatment Plant
PROJECT STATUS DESIGN PHASE (NTP) to the South Treatment Plant (STP). Phase 1 - FY2007 project
PROJECT MANAGER PETE PoLITO includes 4,800 ft. of 30" force main (FM) from the Settlers Way Lift
CONSULTANT LAN Station to the STP and 2,600 ft of 12" deteriorating FM. Phase II -
CONTRACTOR FY2008 project includes 4,500 ft. of 12" FM main under US 59 to the
BUDGET $2,982,442 Lexington LS and modifications to other Lift Stations.
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